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Project # Project Name Project Description 1st Bond 2nd Bond 3rd Bond/TBD/NA Project 
Phase 

Construction 
Start 

Project 
End 

1.0  Sidewalks 
Intersection Improvements 

00GO-0119 Bolton Road and 
Paul Avenue 

Provides right turn lane.  Improvement 
included with Bolton Road Streetscape 
project. 

  9   Completed Oct-03 Nov-03 

00GO-1378 Adams Drive From LaDawn Lane to Rando Lane:  
West side of street 9     Completed Jun-04 Aug-04 

00GO-0280 Defoors Avenue From Howell Mill Road to Collier Road: 
East side of street 9     Completed May-04 Jun-04 

00GO-0450 Harwell Road From Skipper Drive To D L Hollowell 
Parkway: Both sides 9     Completed Nov-03 Feb-04 

00GO-1428 LaDawn Lane From Atlanta Queens to Marietta Street: 
North side of street 9     Completed Oct-04 Feb-05 

00GO-0671 Moores Mill Road From Bolton Road to Peachtree Creek. 9     Completed Mar-04 May-04 

00GO-0718 Northwest Drive From James Jackson Parkway to 
Bolton Road: East side of street 9     Construction Oct-04 Jan-06 

00GO-0491 Huff Road From Marietta Street to Howell Mill 
Road 9 9   Construction Oct-05 Dec-05 

00GO-0779 Perry Boulevard From Mary George Avenue to 
Hollywood Road  9     Design May-06 Nov-06 

00GO-0483 Hollywood Road From Bolton Road to D L Hollowell 
Parkway   9   Design May-06 Aug-06 

Streetscape Projects 

00GO-0780 Perry Boulevard 
Streetscapes From Hollywood Road to Rockdale   9   Evaluation/ 

Design Dev. N/A Jun-07 

00GO-0120 Bolton Road 
Streetscape 

From Coronet Way to Marietta Street.  
Also, includes GO-0118 and GO-0119.   9   Evaluation/ 

Design Dev. N/A Jun-07 
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Project # Project Name Project Description 1st Bond 2nd Bond 3rd Bond/TBD/NA Project 
Phase 

Construction 
Start 

Project 
End 

1.0  Sidewalks 
Streetscape Projects 

00GO-0595 
Marietta 
Boulevard 
Streetscapes 

From Huff Road to Bolton Road   9   Evaluation/ 
Design Dev. Dec-06 Jun-07 

2.0  Public Plazas and Greenspaces 
Livable Communities/Activity Centers 

00GO-0121 
Bolton 
Road/Hollywood 
Road Plaza 

Bolton Road/Hollywood Road/Main 
Street 9 9   Design May-06 May-06 

Greenspace Enhancements 

00GO-0230 

Chattahoochee 
River Way 
Corridor and 
Recreational 
Parks 

Greenway and Park Nodes along the 
entire length of the river within the City, 
initial focus on trail construction on RM 
Clayton Atlanta Water Treatment Site 
and Standing Peachtree Site and 
property acquistion in Council District 9.  
CD 8 - 25%; CD 9 - 75% 

9 9   Evaluation/ 
Design Dev. Not Available Not 

Available 

3.0  Streets, Bridges, and Viaducts 
Bridge Improvements 

00GO-0940 
SR 280/James 
Jackson Parkway 
Bridge Right-of-
Way Acquisition 

Replacement of bridge over 
Chattahoochee River.  City of Atlanta 
will fund right-of-way and utilitiy 
relocations only.  Engineering and 
construction are by GDOT. 

    9 Evaluation/ 
Design Dev. Sep-08 May-10 
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Project # Project Name Project Description 1st Bond 2nd Bond 3rd Bond/TBD/NA Project 
Phase 

Construction 
Start 

Project 
End 

3.0  Streets, Bridges, and Viaducts 
Street Resurfacing and Reconstruction 

00GO-0025 Abner Terrace From Abner Place to Mary George 
Avenue  9 9   Completed Feb-05 Mar-05 

00GO-1381 Adams Drive From LaDawn Lane to Marietta 
Boulevard     9 Completed Nov-03 Nov-03 

00GO-0037 Amhurst Drive From Harwell Road to Jones Road 9 9   Completed Feb-05 Mar-05 
00GO-1384 Davis Place From Defoor Avenue to Davis Circle     9 Completed Oct-04 Oct-04 

00GO-0281 DeFoors Place From Chattahoochee Avenue to 
Defoors Avenue 9     Completed Oct-03 Nov-03 

00GO-1385 Dupree Street From Capitol View Avenue to to Hall 
Street     9 Completed May-04 Aug-04 

00GO-0330 Ellsworth Drive From Huff Road to Saint Johns Avenue 9     Completed Feb-05 Mar-05 
00GO-1386 Engle Road From Collier Ridge to Dead End 9     Completed Oct-05 Oct-05 
00GO-0352 Fairmont Avenue From Culpepper Street to Dead End 9     Completed Feb-05 Apr-05 

00GO-0451 Harwell Road From  D L Hollowell Parkway to Collier 
Drive 9 9   Completed Oct-05 Oct-05 

00GO-0478 Hobart Drive From Harwell Road to Jones Road 9 9   Completed Feb-05 Mar-05 
00GO-0512 Jamaica Road From Harwell Road to Jones Road 9 9   Completed Feb-05 Mar-05 

00GO-0535 Kings Grant Drive From D L Hollowell Parkway to Peek 
Road 9 9   Completed Feb-05 Mar-05 

00GO-1527 Kingston Road From Harwell Road to Skipper Drive 9 9   Completed Oct-05 Oct-05 

00GO-0585 Lyric Way From Crescendo Drive to Crescendo 
Drive 9 9   Completed Feb-05 Mar-05 

00GO-0594 Mantissa Street From Claremont Street to Volberry 
Street 9     Completed Oct-03 Nov-03 



Quality of Life Bond Program  
Council District 9 Projects Started/Completed/Underway 

City of Atlanta Department of Public Works/Office of Transportation – Note: The information contained herein is subject to change.    Page 4 of 5 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Project # Project Name Project Description 1st Bond 2nd Bond 3rd Bond/TBD/NA Project 
Phase 

Construction 
Start 

Project 
End 

3.0  Streets, Bridges, and Viaducts 
Street Resurfacing and Reconstruction 

00GO-1393 Nash Street From Bolton Road to Northwest Drive 9     Completed Feb-05 Feb-05 

00GO-0703 North Grand 
Avenue From Hollywood Road to bridge   9   Completed Oct-05 Oct-05 

00GO-0899 Sisk Street From Center Hill Avenue to North 
Grand Avenue 9 9   Completed Feb-05 Mar-05 

00GO-0945 Stetson Place From Jones Road to Vanderbilt Court 9 9   Completed Feb-05 Apr-05 
00GO-1456 Sumlin Avenue From Hollywood Road to Dead End. 9 9   Completed Oct-05 Oct-05 
00GO-1010 Vanderbilt Court From Amhurst Drive to Cul-de-sac 9 9   Completed Feb-05 Mar-05 
00GO-1011 Vanderbilt Lane From Vanderbilt Court to Cul-de-sac 9 9   Completed Feb-05 Mar-05 

00GO-0116 Bolton Road From D L Hollowell Parkway to Moores 
Mill Road 9     Pre-

Construction Feb-06 Mar-06 

Unpaved Street Pavings 

00GO-1397 First Street From Saint James Avenue to Spring 
Street 9     Evaluation/ 

Design Dev. Mar-07 Jul-07 

4.0  Public Traffic Control Devices 
International Crosswalk Installation 

00GO-0266 
Crosswalk 
Installation, 
Council District 9 

Replace existing crosswalks with 
international crosswalks at arterial and 
collector streets. 

    9 Construction Aug-03 Jul-10 

School Signage Replacement 

00GO-0328 
Elementary 
Schools, Council 
District 9 

  9     Completed Jun-03 Oct-03 
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Project # Project Name Project Description 1st Bond 2nd Bond 3rd Bond/TBD/NA Project 
Phase 

Construction 
Start 

Project 
End 

4.0  Public Traffic Control Devices 
School Signage Replacement 

00GO-0470 High Schools, 
Council District 9   9     Completed Jun-03 Oct-03 

00GO-0647 Middle Schools, 
Council District 9   9     Completed Jun-03 Oct-03 

Speed Hump Installation 

00GO-0934 Speed Humps 
from Pending List   9     Evaluation/ 

Design Dev. Aug-03 Jul-10 

00GO-0985 Traffic Calming 
Measures   9 9   Evaluation/ 

Design Dev. Aug-03 Jul-10 

00GO-1073 Woods Drive       9 Evaluation/ 
Design Dev. Mar-06 Mar-06 

Traffic Signals and Communications 

00GO-3198 Defoors Ferry Rd 
& Colliers Rd       9 Construction Oct-05 Dec-05 

00GO-3197 
Marietta 
Boulevard & 
Carroll Drive 

      9 Construction Oct-05 Dec-05 

00GO-3199 
Marietta 
Boulevard & 
Tacoma Drive 

      9 Construction Oct-05 Dec-05 

00GO-0067 
Donald Lee 
Hollowell 
Parkway 

Install and upgrade traffic signals; Link 
system to the ATCC via existing and 
new copper wire communications; 
Develop system-timing and integration 
plans for corridor. 

9     Evaluation/ 
Design Dev. Jun-06 Mar-07 


